
FACILTY & SPACE NEEDS COMMITTEE 
Minutes 

May 21, 2020 
 
 

AGENDA:  
 

 Signage  Projects            
 

 District Court Building 
 

 Museum Project 
 

 Atlee Library     

         
 
MEMBERS PRESENT:  Members present were Bucky Stanley-Chairman, W. Canova Peterson, F. Michael 
Herzberg 
 
STAFF IN ATTENDANCE: R. Harris, K. Seay F. Harksen, D. Butler (by phone) and M. Fletcher  
 
LOCATION:  Board of Supervisor’s Meeting Room, Administration Building, Government Complex 
 
Mr. Stanley opened the meeting at 3:00 p.m. and following the agenda deferred to Ms. Seay. Ms. Seay then 
asked Mr. Fletcher to start with the Gateway Sign project. 
 

I. Signage Projects 
• Mr. Fletcher informed the committee that the approved sign did not meet VDOTs criteria and 

the lower level banner; “Founded 1720” would need to be removed. 
o Studio Ammons had successfully designed two new variations and the committee 

approved the VDOT compliant modification sign with green border and brown base. 
 

o Mr. Fletcher informed the committee that the new criteria for sign construction along 
with site selection could be accomplished in June and installation completed in 
September 2020. 

 
• Next Mr. Fletcher presented the new design for the Old District court sign, with Staff 

recommendation to name it the Henry Clay building. The committee made other suggestions 
for the building name and did not concur with Staff recommendation.    Subsequent to the 
meeting, the committee recommended the Martha Ann Fields building name. 
 

• Mr. Fletcher then proceeded to show the committee new signage representing the Hanover 
County Museum Logo to be placed at the museum. The committee approved the signs. 

  



 
II. District Court Renovation 

• Mr. Butler informed the committee that the renovation of the old district court was 
proceeding and that Daniels was staffing the construction project at close to 100%. 
 

• Mr. Butler informed the committee that HVAC was on, boilers on, water treatment and lighting 
fixture all on. Carpeting was 90% on lower and first level, ceiling grid and tiles 100% on first 
level 90% on the others. 
 

• Work is progressing but days have been added due to change orders.   Revised substantial 
completion is July 7 and revised final is September 8, 2020.  

 
IV. Museum Project 

• Mr. Fletcher discussed the renovation of the museum and said that the overall construction 
to be completed by the end of June with hand off to staff for the first exhibit build out shortly 
thereafter. 

 
• Museum will be ready for public opening October 17. 

 
V. Atlee Library 

• Mr. Harksen informed the committee that the library should finish out by the end of June or 
early July.  Paving of the parking lot to start June 10, furniture move and assembly in July.  
 

 
Meeting adjourned at 3:40. 


